

Weekly status - Mobile app redesign

Overall status: Amber

Completed: 9 of 33 planned tasks.

Purchase order PO-4582551005 for cloud credits has been approved.

Invoice value for the milestone is INR 8,87,159, due next month.

Blockers: none. Next milestone is user acceptance testing.