

Weekly status - Q3 pricing refresh

Overall status: Green

Completed: 12 of 39 planned tasks.

Purchase order PO-4500106518 for cloud credits has been approved.

Invoice value for the milestone is INR 4,15,296, due next month.

Blockers: none. Next milestone is user acceptance testing.