

## Weekly status - Phoenix CRM migration

Overall status: Amber

Completed: 19 of 37 planned tasks.

Purchase order PO-4557915145 for cloud credits has been approved.

Invoice value for the milestone is INR 4,51,951, due next month.

Blockers: none. Next milestone is user acceptance testing.